
 

 

 
REQUEST FOR COUNCIL ACTION 

 

MEETING DATE: February 7, 2022 

PREPARED BY: Derek Asche, Water Resources Engineer 

AGENDA ITEM: Woodland Ponds Water Quality Pond Maintenance Project No. 22-07 
Change Order No. 1 

 

PREVIOUS ACTIONS: 
At their December 20, 2021 meeting Council established Project No. 22-07. 
 
At their January 3, 2022 meeting, Council received the feasibility and ordered Project No. 22-07. 

 

RECOMMENDED COUNCIL ACTION: 
Motion to approve Change Order No. 1 for the Woodland Ponds Water Quality Pond Maintenance 
Project No. 22-07. 

 

COMMENTS: 
This Change Order No. 1 for the Woodland Ponds Water Quality Pond Maintenance project amends 
the contract to increase the total pond excavation by 1000 yards making the pond deeper and 
improving the pond’s long-term effectiveness. 
 
The total amount of Change Order No. 1 is $37,000 with a revised contract amount of $129,221.00.  
This amount remains $23,979 below the estimated construction cost of $153,200.00.  Funding for 
project shall be from the Stormwater Utility Fund. 

 

ATTACHMENTS: 
Attachment A: Project Location Map 
Attachment B: Change Order No. 1 

 


